National Defence College

Mirpur Cantonment
Dhaka-1216

Annual Procurement Plan
FY 2024-25

Date: 1st May 2024




Title:
Code:

Training
3231301

Package GR1

Total Budget: BDT 2,10,00,000

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 18-09-24 18-10-24 21-10-24 26-10-24 31-10-24 05-11-24 12-11-24
| Dates
Training materials
DPM /OTM Pl d 0 30 3 5 5 5 48 7
GR1(1) for course ot | 1 /OTM/ | ope GoB 2400 o
LT™M Days
members
Actual
Dates
Planned 18-09-24 18-10-24 23-10-24 26-10-24 31-10-24 03-11-24 10-11-24
| Dates
Training materials
DPM /OTM Planned 0 30 5 3 5 3 46 7
GR1(2) for course lot| 1 / / HOPE GoB 9.00
LT™M Days
members
Actual
Dates
Planned 19-12-24 18-01-25 21-01-25 26-01-25 31-01-25 05-02-25 11-02-25
| Dates
Training materials
DPM /OTM Pl d 0 30 3 5 5 5 48 6
GR1(3) for course ot | 1 /OTM/ | ope GoB 7.00| "2nne
LT™M Days
members
Actual
Dates
Planned 20-12-24 19-01-25 22-01-25 27-01-25 01-02-25 06-02-25 13-02-25
| Dates
Training materials
DPM /OTM Planned 0 30 3 5 5 5 48 7
GR1(4) for course lot| 1 / / HOPE GoB 15.00
LT™M Days
members
Actual
Dates
Planned 20-01-25 19-02-25 22-02-25 27-02-25 04-03-25 09-03-25 16-03-25
| Dates
Training materials
DPM /OTM Planned 0 30 3 5 5 5 48 7
GR1(5) for course lot| 1 / / HOPE GoB 15.00
LT™M Days
members
Actual
Dates
Planned 11-02-25 13-03-25 16-03-25 21-03-25 26-03-25 31-03-25 08-04-25
| Dates
Training materials
DPM /OTM Planned 0 30 3 5 5 5 48 8
GR1(6) for course lot | 1 / / HOPE GoB 16.00
LT™M Days
members
Actual

Dates




Title:
Code:

Training
3231301

Package GR1
Total Budget: BDT 2,10,00,000

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 02-03-25 01-04-25 04-04-25 09-04-25 14-04-25 19-04-25 27-04-25
| Dates
Training materials
DPM /OTM Planned 0 30 3 5 5 5 48 8
GR1(7) for course lot | 1 / / HOPE GoB 16.00
LT™M Days
members
Actual
Dates
Planned 18-03-25 17-04-25 20-04-25 25-04-25 30-04-25 05-05-25 13-05-25
| Dates
Training materials
DPM /OTM Planned 0 30 3 5 5 5 48 8
GR1(8) for course lot| 1 / / HOPE GoB 16.00
LT™M Days
members
Actual
Dates




Title:
Code:

Stationery
3255105

Package: GR2

Total Budget: BDT 1,10,00,000

Package No Description Unit | Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving | Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract |to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 20-09-24 15-10-24 18-10-24 23-10-24 28-10-24 02-11-24 09-11-24
i Dates
Different types of DPM / OTM /
GR2(1) paper, penand | Lot [ 1 L™ HOPE GoB 14.00| Planned 0 25 3 5 5 5 43 7
office supplies Actual
Dates
Planned 20-09-24 15-10-24 20-10-24 23-10-24 28-10-24 31-10-24 07-11-24
i Dates
Different types of DPM / OTM /
GR2(2) paper, pen and lot | 1 LT™ HOPE GoB 9.00| Planned 0 25 5 3 5 3 41 7
office supplies Actual
Dates
Planned 10-10-24 04-11-24 07-11-24 12-11-24 17-11-24 22-11-24 29-11-24
Different t f Dates
ifferent types o DPM / OTM /
GR2(3) paper,penand | Lot [ 1 L™ HOPE GoB 17.00( Planned 0 25 3 5 5 5 43 7
office supplies Actual
Dates
Planned 15-10-24 09-11-24 12-11-24 17-11-24 22-11-24 27-11-24 04-12-24
; Dates
Different types of
DPM /OTM
GR2(4) paper, penand | Lot | 1 éM / HOPE GoB 24.00( Planned 0 25 3 5 5 5 43 7
office supplies Actual
Dates
Planned | 20-12-24 | 14-01-25 | 17-01-25 | 22-01-25 | 27-01-25 | 01-02-25 08-02-25
; Dates
Diff tt f
A DPM/OTM / Planned 0 25 3 5 5 5 43 7
GR2(5) paper,penand | Lot | 1 LTM HOPE GoB 15.00 anne
office supplies Actual
Dates
Planned 25-01-25 19-02-25 22-02-25 27-02-25 04-03-25 09-03-25 16-03-25
Different t f Dates
ifferent types o DPM / OTM /
GR2(6) paper,penand | Lot | 1 LM HOPE GoB 16.00| Planned 0 25 3 5 5 5 43 7
office supplies Actual
Dates
Planned 05-02-25 02-03-25 05-03-25 10-03-25 15-03-25 20-03-25 27-03-25
Different t f Dates
ifferent types o DPM / OTM /
GR2(7) paper, pen and Lot | 1 LT™ HOPE GoB 15.00( Planned 0 25 3 5 5 5 43 7
office supplies Actual

Dates




Title:
Code:

Package GR3
Total Budget: BDT 12,00,000

Sports Materials
3256107

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 29-10-24 20-11-24 23-11-24 28-11-24 03-12-24 08-12-24 15-12-24
Dates
GR3(1) Sports Itenﬁs & ot 1 DPM/OTM / HOPE GoB 3.00 Planned 0 22 3 5 5 5 40 7
Accessories LTM Days
Actual
Dates
Planned 18-12-24 09-01-25 14-01-25 17-01-25 22-01-25 25-01-25 01-02-25
Dates
GR3(2) Sports Itenﬁs & ot 1 DPM /OTM / HOPE GoB 200 Planned 0 22 5 3 5 3 38 7
Accessories LTM Days
Actual
Dates
Planned 09-02-25 03-03-25 06-03-25 11-03-25 16-03-25 21-03-25 27-03-25
Dates
GR3(3) Sports Itenﬁs & ot 1 DPM /OTM / HOPE GoB 3.00 Planned 0 22 3 5 5 5 40 6
Accessories LTM Days
Actual
Dates
Planned 20-04-25 12-05-25 15-05-25 20-05-25 25-05-25 30-05-25 06-06-25
Dates
GR3(4) Sports Itenﬁs & ot 1 DPM /OTM / HOPE GoB 4.00 Planned 0 22 3 5 5 5 40 7
Accessories LTM Days
Actual

Dates




Title:
Code:

Package GR5
Total Budget: BDT 41,00,000

Books & Periodicals
3211127

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 15-09-24 07-10-24 10-10-24 15-10-24 20-10-24 25-10-24 01-11-24
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 7
GR3(1) Journal for Course | Lot [ 1 HOPE GoB 5.00
LT™M Days
Members
Actual
Dates
Planned 18-10-24 09-11-24 14-11-24 17-11-24 22-11-24 25-11-24 02-12-24
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 5 3 5 3 38 7
GR3(2) Journal for Course | Lot [ 1 HOPE GoB 10.00
LT™M Days
Members
Actual
Dates
Planned 09-12-24 31-12-24 03-01-25 08-01-25 13-01-25 18-01-25 24-01-25
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 6
GR3(3) Journal for Course | Lot [ 1 HOPE GoB 5.00
LT™M Days
Members
Actual
Dates
Planned 20-01-25 11-02-25 14-02-25 19-02-25 24-02-25 01-03-25 08-03-25
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 7
GR3(4) Journal for Course | Lot [ 1 HOPE GoB 3.00
LT™M Days
Members
Actual
Dates
Planned 25-02-25 19-03-25 22-03-25 27-03-25 01-04-25 06-04-25 13-04-25
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 7
GR3(5) Journal for Course | Lot [ 1 HOPE GoB 7.00
LT™M Days
Members
Actual
Dates
Planned 12-04-25 04-05-25 07-05-25 12-05-25 17-05-25 22-05-25 29-05-25
c d Dates
B F
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 7
GR3(6) Journal for Course | Lot [ 1 HOPE GoB 8.00
LT™M Days
Members
Actual

Dates




Title:  Books & Periodicals
Code: 3211127

Package GR5

Total Budget: BDT 41,00,000

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 23-05-23 14-06-23 17-06-23 22-06-23 27-06-23 02-07-23 09-07-23
c d Dates
B Forei
ooks and Forelgn DPM / OTM / Planned 0 22 3 5 5 5 20 7
GR3(7) Journal for Course | Lot [ 1 HOPE GoB 8.00
LT™M Days
Members
Actual
Dates




Title:
Code:

Package GR9
Total Budget: BDT 60,00,000

Computers and Accessories
4112202

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 10-09-24 02-10-24 05-10-24 10-10-24 15-10-24 20-10-24 27-10-24
h ‘ Dates
Purchase o
DPM /OTM Planned 0 22 3 5 5 5 40 7
GR9(1) Computer and lot| 1 / / HOPE GoB 11.00
. LT™M Days
related accessories
Actual
Dates
Planned 12-10-24 03-11-24 08-11-24 11-11-24 16-11-24 19-11-24 26-11-24
h ‘ Dates
Purchase o
DPM /OTM Planned 0 22 5 3 5 3 38 7
GR9(2) Computer and lot| 1 / / HOPE GoB 5.00
. LT™M Days
related accessories
Actual
Dates
Planned 01-01-25 23-01-25 26-01-25 31-01-25 05-02-25 10-02-25 16-02-25
h ‘ Dates
Purchase o
DPM /OTM Planned 0 22 3 5 5 5 40 6
GR9(3) Computer and lot| 1 / / HOPE GoB 6.00
. LT™M Days
related accessories
Actual
Dates
Planned 20-02-25 14-03-25 17-03-25 22-03-25 27-03-25 01-04-25 08-04-25
h ‘ Dates
Purchase o
DPM /OTM Planned 0 22 3 5 5 5 40 7
GR9(4) Computer and lot| 1 / / HOPE GoB 23.00
. LT™M Days
related accessories
Actual

Dates




Title:  Computer Software

Code: 4113301

Package: GR09

Total Budget: BDT 1,40,00,000

Package No

Description

Unit

Qty.

Procurement
Method & Type

Contract
Approving
Authority

Source of
Funds

Estimated
Cost in Lac
Tk.

Time Code
for Process

Invite/
Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval to
Award

Notification
of Award

Signing of
Contract

Total Time
to Contract
Signature

Time for
Completion
of Contract

9

10

11

12

13

14

15

16

17

GRO9(1)

FANS Netwk
Monitoring
Software

Lot

DPM /OTM /
LT™M

HOPE

GoB

24.50

Planned
Dates

20-10-24

11-11-24

14-11-24

19-11-24

24-11-24

29-11-24

06-12-24

Planned
Days

22

40

Actual
Dates

GRO09(2)

Software Support
(AFWC Mgt &
AFWC Portal)

Lot

DPM /OTM /
LT™M

HOPE

GoB

0.75

Planned
Dates

11-11-24

03-12-24

08-12-24

11-12-24

16-12-24

19-12-24

26-12-24

Planned
Days

22

38

Actual
Dates

GRO9(3)

Software Support
(LMS NDC 4.0)

Lot

DPM /OTM /
LT™M

HOPE

GoB

1.32

Planned
Dates

11-11-24

03-12-24

06-12-24

11-12-24

16-12-24

21-12-24

27-12-24

Planned
Days

22

40

Actual
Dates

GRO09(4)

Software Support
(NDC Data Centre)

Lot

DPM /OTM /
LT™M

HOPE

GoB

0.66

Planned
Dates

11-11-24

03-12-24

06-12-24

11-12-24

16-12-24

21-12-24

27-12-24

Planned
Days

22

40

Actual
Dates

GRO9(5)

Digital Attendance
Sys Software

Lot

DPM /OTM /
LT™M

HOPE

GoB

24.75

Planned
Dates

14-11-24

06-12-24

09-12-24

14-12-24

19-12-24

24-12-24

30-12-24

Planned
Days

22

40

Actual
Dates




Title:  Computer Software
Code: 4113301

Package: GR09

Total Budget: BDT 1,40,00,000

Planned 01-01-25 23-01-25 26-01-25 31-01-25 05-02-25 10-02-25 16-02-25
Dates
V Back DPM /OTM Planned 0 22 3 5 5 5 40 6
GROY(6) ceamBackub | o | 1 [OT™M/ | Lope GoB 23.00
Software & Storage LT™M Days
Actual
Dates
Planned 20-01-25 11-02-25 14-02-25 19-02-25 24-02-25 01-03-25 07-03-25
Data Miaration & Dates
ata Migration DPM /OTM / Planned 0 22 3 5 5 5 40 6
GR09(7) Integration lot | 1 HOPE GoB 23.00
LT™M Days
Software
Actual
Dates
Planned 10-02-25 04-03-25 07-03-25 12-03-25 17-03-25 22-03-25 28-03-25
Sof Dates
oftware
DPM /OTM Pl d 0 22 3 5 5 5 40 6
GRO9(8) | procurement | Lot| 1 /O™ pope GoB 3.00| ' anne
LT™M Days
(zoom)
Actual
Dates
Planned 20-02-25 14-03-25 17-03-25 22-03-25 27-03-25 01-04-25 07-04-25
Software D
ates
procurement
DPM /OTM Pl d 0 22 3 5 5 5 40 6
GRO9(9) (Grammarly | Lot | 1 /OT™M/ 1 pope GoB 1.77] Tenne
. LT™M Days
Premium/
Turniting) Actual
Dates
Planned 20-02-25 14-03-25 17-03-25 22-03-25 27-03-25 01-04-25 07-04-25
ND G Mt Dates
ourse Mg DPM / OTM / Planned 0 22 3 5 5 5 40 6
GR09(10) Software Lot 1 HOPE GoB 25.00
LT™M Days
Development
Actual
Dates
Planned 01-03-25 23-03-25 26-03-25 31-03-25 05-04-25 10-04-25 16-04-25
Software Dates
t DPM /OTM Pl d 0 22 3 5 5 5 40 6
GRog(11) | | Procurement . | 1 TOT™M/ 1 pope GoB 3.00| ' anne
(Microsoft Office LT™M Days
365) Actual
Dates




Title:  Computer Software
Code: 4113301

Package: GR09

Total Budget: BDT 1,40,00,000

Planned 20-04-25 12-05-25 15-05-25 20-05-25 25-05-25 30-05-25 05-06-25
Dates

Software Support
DPM / OTM Planned 0 2 3 5 5 5 40 6
GrRO9(12) | (AFwWCMgt& | Lot 1 /OT™M/ 1 pope GoB 225| anne
LT™M Days
AFWC Portal)

Actual
Dates

Planned 20-04-25 12-05-25 15-05-25 20-05-25 25-05-25 30-05-25 05-06-25
Dates

Software Support ot | 1 DPM /OTM / HOPE GoB 4.00 Planned 0 22 3 5 5 5 40 6

GRO09(13
(13) (LMS NDC 4.0) LTM Days

Actual
Dates

Planned 20-04-25 12-05-25 15-05-25 20-05-25 25-05-25 30-05-25 05-06-25
Dates

Software Support ot | 1 DPM /OTM / HOPE GoB 3.00 Planned 0 22 3 5 5 5 40 6

GR09(14
(14) (NDC Data Centre) LT™M Days

Actual
Dates




Title:
Code:

3256103

Package GR13
Total Budget: BDT 72,00,000

Consumable Goods

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 13-09-24 03-10-24 06-10-24 11-10-24 16-10-24 21-10-24 28-10-24
Supply of various Dates
type of cleaning DPM /OTM / Planned 0 20 3 5 5 5 38 7
GR13(1) and hygiene Lot | 1 ™ HOPE GoB 13.00 Days
supplies, air Actual
fresheners, Dates
personal hygiene Planned | 19-12-24 | 08-01-25 | 13-01-25 | 16-01-25 | 21-01-25 | 24-01-25 31-01-25
products, Dates
dishwashing DPM / OTM / Planned 0 20 5 3 5 3 36 7
GR13(2) | supplies, toiletand| Lot [ 1 HOPE GoB 13.00
LT™M Days
bathroom cleaners,
Actual
surface cleaners,
. . Dates
various tissue
paper, and various Planned | 20-01-25 | 09-02-25 | 12:02-25 | 17-02-25 | 22-02-25 | 27-02-25 05-03-25
cleaning tools and Dates
DPM /OTM Planned 0 20 3 5 5 5 38 6
GR13(3) | asentsforNDC | | 4 /OTM/ | ope GoB 13.00
office and LT™ Days
residence Actual
Dates
Planned 15-03-25 04-04-25 07-04-25 12-04-25 17-04-25 22-04-25 29-04-25
s v of Dates
upply o
DPM /OTM Planned 0 20 3 5 5 5 38 7
GR13(4) crockeries and lot | 1 / / HOPE GoB 14.00
. LT™M Days
cutleries
Actual
Dates
Planned 16-04-25 06-05-25 09-05-25 14-05-25 19-05-25 24-05-25 31-05-25
Dates
S ly of kitch DPM /OTM Planned 0 20 3 5 5 5 38 7
GR13(5) | >uPPWorkehen 1 il 1 /OTM/ | ope GoB 10.00
appliences LTM Days
Actual

Dates




Title:
Code:

Package GR13
Total Budget: BDT 72,00,000

Consumable Goods
3256103

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 01-05-25 21-05-25 24-05-25 29-05-25 03-06-25 08-06-25 15-06-25
Supply of bedding Dat
and home textiles e
DPM /OTM Planned 0 20 3 5 5 5 38 7
GR13(6) (Bed sheet, Lot | 1 / / HOPE GoB 9.00
LT™M Days
Mattress, blanket
Actual
etc)
Dates




Title:  Engineering and Other Equipments (Machine Purchase)
Code: 4112304

Package GR19

Total Budget: BDT 75,00,000

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 12-08-24 01-09-24 04-09-24 09-09-24 14-09-24 19-09-24 26-09-24
Supply of AC at Dates
GR19(1) NDpcpgfﬂce and | Lot| 1 | PPM/OT™M/ | ope GoB 18.00| "'anned 0 20 3 > > > 38 /
Residence LT™ Days
Actual
Dates
Planned 15-11-24 10-12-24 15-12-24 18-12-24 23-12-24 26-12-24 02-01-25
Dates
Supply of lift at DPM /OTM Planned 0 25 5 3 5 3 41 7
GR19(2) ND‘g’gesidence Lot | 1 L/TM I Hope GoB 2600 "o
Actual
Dates
Planned 20-01-25 13-02-25 16-02-25 21-02-25 26-02-25 03-03-25 09-03-25
Supply of Electrical Dates
and Electronics DPM /OTM Planned 0 24 3 5 5 5 42 6
GR19(3) Item for NDC Office tot | 1 L<'M ! HOPE GoB 20.00 Days
and Residence Actual
Dates
Planned 15-03-25 11-04-25 14-04-25 19-04-25 24-04-25 29-04-25 06-05-25
Supply of Electrical Dates
and Electronics DPM /OTM Planned 0 27 3 5 5 5 45 7
GR19(4) Item for NDC Office tot | 1 L<'M ! HOPE GoB 25.00 Days
and Residence Actual
Dates




Title:  Furniture (Purchase)
Code: 4112314

Package GR20

Total Budget: BDT 1,05,00,000

Package No Description Unit| Qty.| Procurement Contract | Source of | Estimated | Time Code Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time| Time for
Method & Type | Approving [ Funds Cost in Lac |for Process| Advertise Opening Evaluation Award of Award Contract [to Contract| Completion
Authority Tk. Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 12-09-24 02-10-24 05-10-24 10-10-24 15-10-24 20-10-24 27-10-24
Supply of chair, Dates
GR20(1) executive table, ot 1 DPM /OTM / HOPE GoB 23.00 Planned 0 20 3 5 5 5 38 7
sofa, conference LTM Days
table for office Actual
Dates
Planned 15-11-24 05-12-24 10-12-24 13-12-24 18-12-24 21-12-24 28-12-24
Supply of filing Dates
GR20(2) cabinets .and ot 1 DPM /OTM / HOPE GoB 18.00 Planned 0 20 5 3 5 3 36 7
storage units for LTM Days
office Actual
Dates
Planned 02-01-25 22-01-25 25-01-25 30-01-25 04-02-25 09-02-25 16-02-25
Supply of furniture Dates
component and DPM /OTM / Planned 0 20 3 5 5 5 38 7
GR20(3) hardware for office tot | 1 LT™M HOPE GoB 18.00 Days
and residence Actual
Dates
Planned 15-02-25 07-03-25 10-03-25 15-03-25 20-03-25 25-03-25 01-04-25
Supply of furnit Dates
upply of furniture
GR20(4) | forofficeand | Lot| 1 | PPM/OT™™/ 1 Lope GoB 23.00| Flanned 0 20 3 > > > 38 /
residence LT™ Days
Actual
Dates
Planned 14-03-25 03-04-25 06-04-25 11-04-25 16-04-25 21-04-25 28-04-25
Supply of furnit Dates
upply of furniture
GR20(5) | forofficeand | Lot| 1 | PPM/OT™/ | Lope GoB 23.00| Flanned 0 20 3 > > > 38 /
residence LT™ Days
Actual
Dates
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